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STATUS REPORT

JULY 31, 2008

Corridor Page
INTERSTATE 10, PAPAGO; SR 85 TO DYSART ROAD ...ttt e e 1
INTERSTATE 10, PAPAGO; DYSART ROAD TO INTERSTATE 17 ..ottt e e 2
INTERSTATE 10, MARICOPA; SR 51 TO BASELINE ROAD ..ottt e e 3
INTERSTATE 10, MARICOPA; BASELINE ROAD TO RIGGS ROAD ....viiiieieeeeee e 4
INTERSTATE 17, BLACK CANYON:; 1-10 EAST TO ARIZONA CANAL ..ot 5
INTERSTATE 17, BLACK CANYON; ARIZONA CANAL TO SR 101 e cuieiieiiiiieieee et ee e e 6
INTERSTATE 17, BLACK CANYON; SR 101L TO SR 74, CAREFREE HIGHWAY ...coviiiiiieeeeeeeee, 7
INTERSTATE 17, BLACK CANYON; SR 74, CAREFREE HIGHWAY TO NEW RIVER ROAD ........c.covenvvnenen. 8
STATE ROUTE 51; SHEA BOULEVARD TO SR 101, PIMA .ottt e e eaaeen 9
US 60, GRAND AVENUE; SR 303L TO B3RP AVENUE ..ottt e e e e e, 10
US 60, GRAND AVENUE; SR 101L, AGUA FRIA TO VAN BUREN STREET ..ot 11
US 60, SUPERSTITION; INTERSTATE 10 TO POWER ROAD .. ..ottt et s e ee e 12
US 60, SUPERSTITION; POWER ROAD TO MERIDIAN ROAD ..ottt e enaeas 13
SR 85; INTERSTATE 8 TO INTERSTATE 0. ..ttt ettt et e et e et e e e e e st e e e s e e s e ensenanses 14
SR 74, CAREFREE HIGHW AY oottt ettt ettt ettt et e s e et e et ea et s e e e e ea st e e st s e e s e ensenanen 15
SR 87, DUTHIE — MARTIN HIGHW WV AY .ottt ettt ettt et ettt et et e et e e et e e et st e e s en e e earenas 15
RS 7T 15
TS G 7 15
SR 101L, AGUA FRIA; MC 85 TO US 60, GRAND AVENUE ..ottt 16
SR 101L, AGUA FRIA; US 60, GRAND AVENUE TO =07 .. ittt e et e e e ee e 17
SR 101L, PIMA; 1-17 TO SHEA BOULEVARD . ....eitii ettt ettt e et e et e et e e e e e e 18
SR 101L, PIMA; PRINCESS DRIVE TO 202L, RED MOUNTAIN. ...ttt e e ee e 19
SR 101L, PRICE; 202L, RED MOUNTAIN TO 2021, SANT AN ... it e e eaa e 20
S N T o (] o [0 ] 1 | 21
SR 202L, SOUTH MOUNTAIN; 1-10 EAST TO -0 WEST o ettt ettt et e et e e e e ee e 22
SR 202L, RED MOUNTAIN; 1-10/SR 51 TI TO SR L0AL .ouiiniiniiii et e e e e enaaen 23
SR 202L, RED MOUNTAIN; SR 101L TO HIGLEY ROAD ..ottt e e e 24
SR 202L, RED MOUNTAIN; HIGLEY ROAD TO US B0 .....iuiiiitiiii ittt ettt ettt e e s es e e e e e 25
SR 202L, SANTAN; US 60 TO VAL VISTA DRIVE .. .ottt e e 26
SR 202L, SANTAN; VAL VISTA DRIVE TO DOBSON ROAD ... ottt ettt e e ea e 27
SR 202L, SANTAN; DOBSON ROAD TO INTERSTATE L0 ...ttt et e et e e eneaan e 28
SR 303L, SR 801 TO US 60, GRAND AVENUE ... ..ottt e e e eaaen 29
SR 303L, US 60, GRAND AVENUE TO INTERSTATE L7 ..ottt et e et e e e e e 31
STATE ROUTE 801 (I-10 RELIEVER); SR 85 TO 202L, SOUTH MOUNTAIN.......oiiiiiiiie e 32

STATE ROUTE 802 (WILLIAMS GATEWAY); 202L, SANTAN TO MERIDIAN ROAD..........cuuvuiimiiiiiiiiiiinnnns 33



INTERSTATE 10, PAPAGO
SR 85 TO DYSART ROAD

NFRA
Perryville Rd Tl x FNF
ermyvite = . : Bullard Ave TI
. = 2 o
< ﬁ S 3 § &
= " Ty g ®
S S 2 T @ g —
a (S
% W § — —
@ NS = é
S 3 g
- URS 15,6
URS (5
)z SR 85 - Verra_do Way (GPL) Verrado Way - Sarival Ave (GPL) Sarival Ave - Dysart Rd (HOV/GPL)
r/ 8.2 miles 5.8 miles 3.7 miles
o
%
SR 85 - Verrado Wa Verrado Way — Sarival Ave. — Dysart Rd. .
Perryville Rd. Tl Bullard Ave. Tl
WORK ELEMENT (GPL) Sarival Ave. (GPL) (HOV/GPL) y ' )
COST COST COST COST COST
BEGIN | comp. | ($000) | BEGIN COMP. ($000) BEGIN COMP. ($000) | BEGIN | comp. | ($000) | BEGIN | COMP. | ($000)
SCOPING Jun-05 | Apr-06 Jun-05 Apr-06 Jun-05®) Apr-06® (3) Feb-02 | Jul-03
Jul-06© Mar-07®
DESIGN Phase 4 8,500 | Oct-07" | Aug-08" 2,700 Sep-06“? May-07“® 2,800 | Fy12® | Fy13® 750 Jun-05 | Dec-06 | 1,000
Sep-07“9 Jan-09“® 1,900
RIGHT-OF-WAY N/A N/A Sep-07® Dec-08® 3,500 %) Jun-05 | Dec-06 | 4,000
CONSTRUCTION Phase 4 73,800 | Feb-09™ | May-10” | 40,981 Jan-08“% May-09“® [ 89,928® | Fy 13® | Fy 14® | 8,200" | May-07 | Apr-08 | 9,191
Jul-09“® Jul-1149 61,092
LANDSCAPING: ) ) )
-DESIGN FY 109 320
-CONSTRUCTION Fy 11© 3,200
30% - 8/3/07 AD - 10/16/07® 30% - 5/17/07® AD - 1/31/07
60% - 4/17/08 60% - 2/29/08®
95% - 7/11/08 95% - 9/19/08®
100% - 8/29/08 100% - 1/16/09®
AD - 10/1/08 AD - 3/2009®
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction and Design amounts

3) Schedule to be determined

4) Local advancement of schedule
5) Median widening (HOV/GPL)

6) Outside Widening (GPL)

7) Accelerated with STAN funding

8) Includes Sarival Ave — Dysart Rd and Dysart Rd — 101L segments (HOV/GPL)
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Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.
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DYSART RD
AVONDALE BLVD

{{1}) EL WIRAGE RD

Urs®

El Mirage Rd Tl

INTERSTATE 10, PAPAGO
DYSART ROAD TO INTERSTATE 17

[r 35TH AVE

I
N
<
d
A KIMLEY HORN
& N COFFMAN SPECIALTIES
N S 43rd Ave TI/51st Ave Tl (Improvements)
v w & ey w v Y
< E < < 3 < < <
hy ~ Q Ay Ry e
= A % T = S S 5
5 5 & 5 & @ 5 3
| S .
1-10, PAPAGO

PULICE
| Dysart Rd - 101L Agua Fria (HOV/GPL) | 101L, Agua Fria - I-17 (GPL) .
[~ 4.2 miles g 7 miles "
Dysart Rd. — .
y . 101L, Agua Fria — . 43" Ave. Tl and
101L, Agua Fria 17 (GPL) El Mirage Rd. Tl 515 Ave. Tl
WORK ELEMENT (HOV /GPL .
COST COST COST COST
BEGIN COMP. ($000) BEGIN | comP. | ($000) | BEGIN [ comp. | ($000) | BEGIN COMP. ($000)
SCOPING Jun-05® | Apr-06® Nov-07 | Dec-08 Phase 4 Nov-04 | Jun-05
DESIGN Sep-06" | May-07 2,805 Fy 09® | Fy 10® | 3,740" Phase 4 1,700 | Nov-05 Jul-06 200
RIGHT-OF-WAY N/A N/A ¥3) N/A
CONSTRUCTION | Feb-08*® | May-09“® | 89,928“% | Fy 109 | Fy 12® | 53,000" Phase 4 15,600" | Dec-06 Aug-07 2,180
Fy 09® | Fy 109 | 15,000”
LANDSCAPING: @) ®) %) N/A
-DESIGN
-CONSTRUCTION
AD -10/16/07% 30% - 3/09 AD - 9/14/06
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Local advancement of schedule
5) Median widening (HOV/GPL) Note: Cost estimate amounts and schedule dates shown
6) Includes Sarival Ave — Dysart Rd and Dysart Rd — 101L segments (HOV/GPL) reflect the current status as of the report date.
7) Utility Relocation
Page 2 of 33

July 31, 2008



INTERSTATE 10, MARICOPA
SR 51 TO BASELINE ROAD

VAN BUREN ST

WASHINGTON ST

SKY HARBOR CIRCLE -

BUCKEYE RD

JEFFERSON ST 97

=

SR 51 —40™ st., 40™ St. — Baseline Rd., Southern Ave. —
WORK ELEMENT CD Road CD Road SR 143
COST COST COST
BEGIN COMP. ($000) | BEGIN | comP. | (3000) | BEGIN | comp. ($000)
SCOPING Oct-01 Dec-09 Oct-01 | Dec-09 Mar-07 | Jun-07
DESIGN FY 109 Fy 11® 10,000 | FY 10® | FY 12® | 19,010" | Jun-07 | Dec-07 240
RIGHT-OF-WAY FY 109 Fy 11® 10,000 | FY 08® | Fy 10® | 25000% N/A
CONSTRUCTION | Fy12® FY 14® |120,000% | FY 119 | Fy 14® | 346,900"| Mar-08 | Sep-08 2,867
LANDSCAPING: ) ) N/A
-DESIGN
-CONSTRUCTION
AD - 12/31/07
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
Page 3 of 33

1-10. MARICOPA

US 60, SUPERSTITION

BASELINE RD

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2008



7—= = INTERSTATE 10, MARICOPA
BASELINE ROAD TO RIGGS ROAD

&
< %)
CARTER BURGESS K ¥
AUSTIN BRIDGE & ROAD R °
Ray Rd Tl (Improvements) & % 9
@ 2. S|
%) o 3
[-10, MARICOPA % &
%T:—LL;/ 2
. S ’
'S
¢ g 8 1? = S
oy 3 N x N @ Z
8 E E : 2 5 2 2
3 W RS = < =
L : jjj
S %
Baseline Rd - 202L, Santan (GPL) © 2 202L, Santan - Riggs Rd
" 6 miles T = 6 miles
o<
wn
Baseline Rd. — 202L, Santan — Rav Rd. Tl Chandler Heights
WORK ELEMENT 202L, Santan (GPL) Riggs Rd. (HOV/GPL) Y ' Rd. TI
COST COST COST COST
BEGIN COMP. ($000) BEGIN | COMP. ($000) BEGIN | COMP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Oct-01 Dec-09 Jun-99 Mar-10 Aug-04 | Mar-05 Phase 4
DESIGN FY 13® FY 14® 2,640" | Fy10® | Fy11® 4,000 Jul-05 | Jan-06 | 550 Phase 4 1,400
RIGHT-OF-WAY N/A N/A N/A )
ase , , ug- ul- , ase ,
CONSTRUCTION Phase 2 48,000 | FY11® [ Fy13® 64,670 | Aug-06 | Jul-07 | 7,928 Phase 4 12,400
LANDSCAPING: ¥3) ) N/A )
-DESIGN
-CONSTRUCTION
AD - 5/5/06
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount .
3) Schedule to be determined Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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ss|w /

INTERSTATE 17, BLACK CANYON
I-10 EAST TO ARIZONA CANAL

N
Y .- ARIZONA CANAL
DUNLAP AVE
w
% NORTHERN AVE |-
g )
22
SEE
= 3 g3 GLENDALE AVE—- 167 S
SE t. — Bethany Home Rd. —
& 253 -10 East — I-10 West McDowell Rd. — y
g 7 (HOV) Arizona Canal (GPL) Buckeye Rd. , Northern Ave.
< Sz WORK ELEMENT (Local Project)?” (Alhambra District)
a g CETHANT HONE RO *%E COST CosT COST COST
> 5 3 BEGIN | comMP. | ($000) | BEGIN | comp. ($000) BEGIN | comP. | ($000) | BEGIN | comp. | ($000)
8 s SCOPING Jul-07 | Sep-11 Jul-07 | Sep-11 Jul-03 | Aug-04 ©)
2 CAMELBACK RD -3
Q ~
3 = DESIGN Phase 3 7,000" Phase 3 150,000%* | Sep-05 | Jan-06 (6) (3) %)
5 INDIAN SCHOOL RD -t |
I~ &% RIGHT-OF-WAY N/A Phase 3 220,000"% N/A ©) @
o
ﬂ]f THOMAS RD |
S, CONSTRUCTION Phase 3 70,000 Phase 3 590,000 | Jul-06 | Jan-07 | 4534 | FY10® | Fy11® | 2,295®
Z
Oﬁ
MCDOWELL R0 3 LANDSCAPING: @ @ N/A @
- J-10, PAPAGO
-DESIGN
VAN BUREN ST - -CONSTRUCTION
AD - 4/24/06
BUCKEYE RD SKY HARBOR BLVD
w w 5 N IR
S
& N ~ & £ e F :
2 € N ootnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
TY LT ncluded in the Construction amount
N 2) Included in the C i
MEADOW VALLEY 3) Schedule to be determined
16th St - Buckeye Rd (Local Project) | 4) Includes funding for Design and Right-of-Way
3.9 miles " 5) Includes funding for Design, Right-of-Way and Construction

6) Design by consultant retained by local agency
7) Construct screen walls

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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N INTERSTATE 17, BLACK CANYON
ARIZONA CANAL TO SR 101L

—— SR [0IL, PIMA

—a— SR IOIL, AGUA FRIA
YORKSHIRE DR —i— UTOPIA RD
UNION HILLS DR —JI—
BELL RD %%
. Peoria Ave. —
Arizona Canal - 101L
= (GPL) Gre_enway Rd. Cactus Rd. Tl
b=t > 9 COST CcosT CcoSsT
E — CREENWAY RD Eg BEGIN | COMP. | ($000) BEGIN | coMmP. | ($000) | BEGIN | COMP. | ($000)
g ogé SCOPING Jul-07 | Sep-11 N/A N/A Jun-03 | Sep-04
< |3 B_
- |E el (ol
2o g 23 DESIGN Fy12® | Fy13® | 2,640" | May-05 | Mar-06 900 Mar-05 | Sep-05 300
. @ »
o % THUNDERBIRD RD %% =K
3 £ 8| | RIGHT-OF-WAY @ N/A N/A
g )
g 22| 8 CONSTRUCTION | FY 13® | Phase2 | 48,000 | FY 13® | Phase2 | 16,426 | Jan-06 | Nov-06 | 6,291
< % - E ase y ase y an- ov- ,
(2]
2|~ =
A E|w CACTUS RD =
8 S LANDSCAPING: @ N/A @)
(O] x
o S -DESIGN
~J
S @ -CONSTRUCTION
I o
g PEORIA AVE—fI— T AD - 9/15/05
o
A ARIZONA CANAL—J—
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
SR 101L TO SR 74, CAREFREE HIGHWAY

PIG STANLEY
MEADOW VALLEY PULICE
L 101L, Agua Fria - Jomax Rd (HOV/GPL) >e Jomax Rd - SR 74, Carefree Hwy (HOV/GPL) %—@—;z
F 4 miles 5 miles
[%2)
)
S S
= = STANLEY
- ‘é < = Dove Valley Rd TI
S o = 3 N
S A u & z 5
a3 ™ N 2 3
m ™M = = 2
£ ¢ I % 5 = ™
3 = > ~ % 0
g ° p S . :
= 3 E 5 o= < N
— O = SISES] m
= IS o
=M =< =
= > )
:  E %
STANLEY 0 R
PULICE - m
Jomax Rd TI/Dixileta Dr Tl S
SR I0IL, PIMA
Jomax Rd. —
101L — Jomax Rd. . Jomax Rd. Tl and
SR 74, Carefree Highway o Dove Valley Rd. Tl
WORK ELEMENT (HOV/GPL) (HOV/GPL (8) Dixileta Dr. Tl
COST COST COST COST
BEGIN COMP. ($000) BEGIN | COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Oct-99 Nov-04 Oct-99 Nov-04 Feb-03 Jun-05 Sep-06 Jun-07
DESIGN Nov-06 Jun-07 8,570 | Jul-06 Jul-07 (9,10) Jul-05@ Jun-06% 2,800 Sep-07 | May-08®“ 2,263
RIGHT-OF-WAY Jul-06 Jun-09 35,500 Jul-07 Jun-08 | 26,000 N/A N/A
Jul-06 Jun-07 7,800"% Jul-06 Jun-08 | 17,000
CONSTRUCTION Jan-08 Jan-10 77,210 Mar-08 | Jan-10 | 95226® | May-07®) | Sep-08“ | 40,054 | Dec-08® | Jan-10“ | 24,140
Jan-07 Jun-07 15,000
LANDSCAPING: %)
-DESIGN Fy09® | Fy 109 720" Fy09® | Fy10® 7209 FY 09® Fy 109 (10)
-CONSTRUCTION Fy10® | Fy11® 5000 | Fy10® | FY11® | 5,000"” Fy 109 Fy 11® (10)
AD - 10/2/07 AD - 11/9/07 AD - 12/28/06 AD - 7/21/08
Footnotes:
1) Estimate based upon the Regional Transportation Plan 6) Happy Valley Road to Dixileta Drive
(in 2002 dollars) 7) Dixileta Drive to SR 74, Carefree Highway
2) Included in the Construction amount 8) I1-17/SR 303L Tl project costs included in this project
3) Schedule to be determined 9) Includes funding for Design and Right-of-Way . .
4) Local advancement of schedule 10) SR 101L to SR 74, Carefree Highway Note: r?eﬁztcte ts;g‘ng} ﬁ:;?(;;tjsaansd ;iuzdrlgs O(:?Le;(;shown
5) SR 101L to Happy Valley Road 11) Obligated funds for utility relocation '
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INTERSTATE 17, BLACK CANYON
SR 74, CAREFREE HIGHWAY TO NEW RIVER ROAD

PULICE
SR 74, Carefree Hwy TI

0y 3N MIN

Ha NIVINNOW ASIVd
AYM WIHLNY

[-17, BLACK CANYON

AMH FFHSTFYVO ‘vL S
gy Y33NOId

ACOBS/CARTER BURGESS
SR 74, Carefree Hwy - Anthem Way (GPL) p ¢ Anthem Way - New River Rd (GPL) |
5 miles 3 miles
SR 74, Carefree Hwy - Anthem Way (HOV) >
5 miles
SR 74, Carefree Hwy. — | SR 74, Carefree Hwy. — Anthem Way — SR 74, Carefree Hwy.
WORK ELEMENT Anthem Way (GPL) Anthem Way (HOV) New River Rd. (GPL) TI
CcoSsT CcOoST CcosT CcosT
BEGIN coMP. | ($000) | BEGIN | comp. | ($000) | BEGIN | COMP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Oct-99 Nov-04 Oct-99 Nov-04 Oct-99 | Nov-04 Apr-05 | Dec-05
DESIGN Dec-07" | sep-08® | 2,600 Phase 4 4,400 Phase 4 2,600 | May-06 | Dec-06 | 1,500
RIGHT-OF-WAY N/A N/A N/A N/A
CONSTRUCTION Feb-09* | Jan-11“ | 20,513 Phase 4 34,500 Phase 4 23,400" | Jun-07 | Oct-08 | 23,466
LANDSCAPING: )] (2) (2) (2)
-DESIGN
-CONSTRUCTION
30% - 9/27/07 AD - 2/13/07

60% - 3/31/08
95% - 7/01/08
100% - 9/10/08
AD - 10/27/08

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Accelerated with STAN funding

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

Page 8 of 33 July 31, 2008



SHEA BLVD
CACTUS RD

HOLLA ST
== SWEETWATER AVE

{
|
i

STATE ROUTE 51
SHEA BOULEVARD TO SR 101L, PIMA

Q
S
Q
<
@
©
Ly
Q
=
2
~

GREENWAY RD

BELL RD

UNION HILLS DR

SR 51 L
Shea Bivd - 101L, Pima (GPL) M/’_l\
h 6 miles '|
STANLEY
MEADOW VALLEY
Shea Bivd - 101L, Pima (HOV/Ramp) ;l
< 7.25 miles '|
Shea Blvd. —
Shea Blvd. — :
101L, Pima (GPL) 101L, Pima
WORK ELEMENT , (HOV/Ramp)
COST COST
BEGIN [ COMP. ($000) BEGIN | COMP. | ($000)
SCOPING Phase 4 Aug-04 | Sep-05
DESIGN Phase 4 4,000 | Feb-06 | Nov-06 | 3,500
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Phase 4 47,000" | May-07 | Dec-08 | 47,612
LANDSCAPING: ) )
-DESIGN
-CONSTRUCTION
AD - 1/26/07
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, GRAND AVENUE
SR 303L TO 83RfP AVENUE

N
WORK ELEMENT 99" Ave. — 83 Ave.,
303L — 99" Ave. 303L — 99" Ave. including
W
N GPL GPL/IMP . \
= ( ) ( ) New River Bridge
N COST CcosST COST
Z Q@* BEGIN | comP. | ($000) | BEGIN | COMP. ($000) BEGIN | COMP. | ($000)
SCOPING Jul-05 Jan-07 ©) Nov-04 | Sep-05
DESIGN Nov-07 Nov-08 2500 | FY12® | FY13® | 2.420% Mar-06 Oct-08 500
BLVD
r H JOHNSON P RIGHT-OF-WAY Nov-07 | Now-08 | 1,000 | FY13® | Phase2 | 12,000*%
4
2
% CONSTRUCTION Jul-09 Jan-11 | 35,956 Phase 2 48,796" | Feb-09® | Aug-10° | 10,062
MEEKER BLyp
LANDSCAPING: ) 2 (2)
-DESIGN
se o 1€ | -CONSTRUCTION
S 30% - 5/16/07 30% - 6/9/06
g 60% - 6/20/08 60% - 8/17/07
‘ N 95% - 9/19/08 95% - 11/30/07
GREENWAY W 100% - 11/21/08 100% - 10/1/08
RO AD - 3/11/09 AD — 11/3/08
Je
IS
_THUNDERBIR
RD

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Includes funding for Design and Right-of-Way

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, GRAND AVENUE
SR 101L, AGUA FRIA TO VAN BUREN STREET =
ENTRANCO -

K.A.Z. CONSTRUCTION
83rd Ave and Peoria Ave

> &N
o VAN SN ©S S 5 O3 &
R 7 \% e & %, 5 N
2 7 2 -
= N S < S N < S
P
< < \2 O Al
ON \« W | v*% N vﬁ(v & $ (A
\ W Q(V N \ Q W Qk@
NP Q (8* % A\ QO O
A o 2 A X < X9
2 < & P W
%, ADOT
< FISHER SAND & GRAVEL
/?/4 |  71st Ave - Grand Canal Bridge (Surface Improvements), |
“4 = 3.72 miles .
101L, Agua Fria - McDowell Rd (GPL)
13 miles
101L, Agua Fria - Van Buren St (GPL/Imp)
N 14 miles d
101L, Agua Fria - Van Buren St (GPL)
14 miles
71° Ave. —
101L, Agua Fria — 101L, Agua Fria — 101L, Agua Fria — 83" Ave. and Grand Canal Bridge
WORK ELEMENT McDowell Rd. Van Buren St.“) Van Buren St.® Peoria Ave. (Surface
Improvements)
COST COST COST COST COST
BEGIN COMP. ($000) BEGIN | COMP. ($000) BEGIN [ COMP. ($000) BEGIN | COMP. | ($000) | BEGIN [ COMP. | ($000)
SCOPING Jul-07 Oct-08 Jul-07 | Oct-08 Phase 4 Jul-00 | Jan-01 Jul-03 | Jan-04
DESIGN FYo09® | Fy10® | 2,700" | FY 13® | FY 14® | 1,100" Phase 4 22,000 | Jan-03 | Oct-05 ) Jul-04 | Oct-05 (6)
RIGHT-OF-WAY ¥3) ¥3) Phase 4 (8) N/A N/A
CONSTRUCTION Fy10® | Fy12® | 29,700" Phase 2 21,642 Phase 4 75,000 | Jan-06 | Apr-07 | 1,164 | Feb-06 | Oct-06 | 3,979
LANDSCAPING: ) ) ) ) N/A
-DESIGN
-CONSTRUCTION
AD - 10/19/05 AD - 11/1/05
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Specific projects identified in Grand Avenue MIS I
5) Includes grade separations at 51%, 35" and 19" Avenues ] )
6) Designed by ADOT staff Note: Cost estimate amounts and schedule dates shown
7) Designed by Consultant retained by local agency reflect the current status as of the report date.
8) Includes funding for Design and Right-of-Way
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US 60, SUPERSTITION N
INTERSTATE 10 TO POWER ROAD
DIBBLE

MEADOW VALLEY CONTRACTORS
Higley Rd TI (Improvements)

24TH ST

o
a =
i
] Q N 3 < &
a & © Q @ a o = %S
S @ ~ & S Qg &S © Q S IS
o« « 3 = ' Q &= = 3 = ~a
S a X . Q S = © S a ® < < W = Q
& S = & W X S N 2 =q = [ A v (S
I X w 2 2 S 3 = x S >~ Q ~ ~ I8 = ~ [ > wR
@ 3 W N < s S = 5 & g S 3 - " © » na v Lon g = > QS o
S @ = < - = S = E = < ] T 0 ] Q% Q ~ « W N Lu-& i}
S & &5 3 3 g § ¢ s & 3 g £ f & & & sz ¢ Eond % 3 3
($] ~
S < Ss 2 = J 8§ § =2 a °© 2 v 5 & & 88 =8 \9 I
. 4 g S - | — y - ) — : 4 —==} g‘%:
% L L T
L

US 60, SUPERSTITION

PTG J Lindsay Rd TI (Half TI) FNE®
I-10 - 101L, Price (GPL) | Val Vista Dr - Power Rd (HOV/GPL) -
3 miles i [~ 4 miles "
. Val Vista Dr. — Lindsay Rd. Tl .
WORK ELEMENT I-10 - 101L, Price (GPL) Power Rd. (HOV/GPL) (Half Interchange) Higley Rd. Ti
COST COST COST COST
BEGIN | COMP. | ($000) BEGIN | COMP. | ($000) BEGIN COMP. | ($000) BEGIN | comp. | ($000)
SCOPING Mar-07 Jul-07 Aug-97 Oct-00 3) Mar-05 Dec-05
DESIGN Sep-07 Mar-08 | 2,200 Nov-04 | Jul-05 | 6,700 Fy 119 | Fy 12® 800 Dec-05 | Apr-06 130
RIGHT-OF-WAY N/A N/A N/A N/A

CONSTRUCTION Sep-08 | Sep-09 | 26,467 Nov-05 | Jul-07 | 79,440 | FY12® | Fy13® | 8,000 Dec-06 Jul-07 4,941

LANDSCAPING: ®) %) 7))
-DESIGN Nov-04 | Sep-05
-CONSTRUCTION Mar-08 Apr-09 5,016

AD - 3/31/08 AD - 7/22/05 AD - 12/8/06" AD — 8/23/06

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Landscaping Project

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, SUPERSTITION N
POWER ROAD TO MERIDIAN ROAD

N
S
v
§ Meridian Rd Tl (Half Interchange)
) >
& g >
= € & % Q
S QS = & 5 <
> g : ’ : : 3 2\ 3
ﬂ: ~
x = = SOUTHERN AVE % S 3 4%% x
= N % 3 v % e =
23 3 - S % SN
L
. IR
g US60, SUPERSTITION
&
- BASELINE RD L Crismon Rd - Meridian Rd (HOV/GPL)
S 2 miles
N
Crismon Rd. — Meridian Rd. TI
Meridian Rd. If h
WORK ELEMENT (HOV/GPL) (Half Interchange)
cosT CcOosST
BEGIN | comp. | ($000) BEGIN | comP. | ($000)
SCOPING Phase 3 (3)
DESIGN Phase 3 30000 | FY12® | Fy13® 800
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Phase 3 28,000 | FY 13® | FY 14® | 8,000
LANDSCAPING: ) (2
-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.
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-8

1-8 Tl, Phase |
2.45 miles

ay NOTINHFLYM

STOUT RD

N MARTIN AVE

L’ WooD RD

SR 85
INTERSTATE 8 TO INTERSTATE 10

SR 85

) PATTERSON RD
VCLEWIS PRISON RD

ADOT
MP 130.7 - MP 137.0

6.29 miles

I-8 to 1-10: Design, Right-of-Way and Utilities = $20,180 FY 07 to FY 08

EL PASO NATURAL GAS RD

PBOD

F
MP 139.01 - MP 141.71

BUCKEYE HILLS RD

2.70 miles

ADOT
Hazen Rd - Broadway Rd
(Mainline)

2.60 miles

80

OLD US

—

%—@—;z

STANLEY

MEAD
MC 85 - Southern Ave

OW VALLEY

2.00 miles

STANLEY
Southern Ave - I-10
2.52 miles

HAZEN RD —]

1

Mc 85
BASELINE RD

SOUTHERN AVE

BROADWAY RD —

o
=
<

Hazen Rd. — Broadway Rd.

I-8 TI, Phase | MP 130.7 — MP 137.0 MP 139.01 - MP 141.71 Mainting MC 85 — Southern Ave. Southern Ave. — I-10
WORK ELEMENT (Mainline)
COST COST COST COST COST COST
BEGIN | comP. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. ($000) BEGIN COMP. | ($000)
SCOPING - Jun-02 - Jun-02 - Jun-02 - Jun-02 - Jun-02 - Jun-02
DESIGN Fy 09® | FY110® | 1,440“ | Jan-03 | Jun-08 (6) Mar-07 FY 09 Fy10 | 3,500 Sep-06 Aug-07 Oct-08 | 2,850
RIGHT-OF-WAY Fy 109 | Fy10® | 9,500 Jun-08 Mar-07 3) N/A Sep-06 Aug-07 Oct-08 4
CONSTRUCTION | FY 109 | Fy12® | 9,100 | Sep-08 | Nov-09 | 30,770 | Nov-07 | Dec-08 | 22,118 | FY 10® | Fy 12® | 56,200 | Apr-07 | May-08 9,416 Mar-09 Dec-10 | 24,600
Fy 109 | Fy11® | 1,6007 FY 07® | Fy 08® | 2247
LANDSCAPING: N/A N/A N/A N/A N/A
-DESIGN
-CONSTRUCTION
AD - 6/27/08 AD - 6/28/07 AD - 12/29/06 30% - N/A
60% - 12/21/07
95% - 8/15/08
100% - 10/3/08
AD - 11/7/08
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined

4) Includes Design, Right-of-Way and Utilities

5) Utility Project

6) Designed by ADOT staff
7) Utility Construction
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 74, CAREFREE HIGHWAY
US 60, GRAND AVENUE TO SR 303L

Construct Passing Lanes

Construct Passing Lanes

Corridor R/W Protection

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined

4) Designed by ADOT staff

5) US 60, Grand Avenue —

SR 303L, Estrella

6) I-17 — US 60, Grand Avenue

7) To be determined

8) Combined into one construction project

Page 15 of 33

T MP 13-15, EB MP 20-22, EB & WB
COST COST COST
BEGIN | comp. | ($000) | BEGIN | comP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Feb-06 | Apr-07 Feb-06 | Apr-07 N/A N/A
DESIGN (3) @ Oct-07 Jan-09 @ N/A N/A
RIGHT-OF-WAY (3) ) (3) ) FY08 | Phase2 | 8,000®
Phase 4 40,000
CONSTRUCTION Fy 109 | Fy11® | 1861 | Fyo09® | Fy10® | 3,608 N/A N/A
SR 87, DUTHIE — MARTIN HIGHWAY
ADOT
COFFMAN SPECIALTIES ® New Four Peaks Rd. —
WORK Forest Boundary — MP 211.8 - MP 213.0 Dos S Ranch Rd.®
ELEMENT New Four Peaks
COST COST COST
BEGIN | comP. | ($000) | BEGIN | coMP. | ($000) | BEGIN | comP. | ($000)
SCOPING Jan-03 | Sep-04 Mar-05 | May-08 Apr-05 Aug-08
DESIGN Oct-04 | Mar-07 @ Fyos® | Fy09® | 220 | Fro8® | Fyo09® | 2,300
RIGHT-OF-WAY | Oct-04 | Mar-07 | 400 N/A N/A
CONSTRUCTION | Jul-07 | oct-08 | 21,106 | FY10® | FY 109 | 2,200 | FY 10® | FY 12® | 22,830
AD - 4/23/07

Fish Creek Hill
WORK ELEMENT
COST
BEGIN [ comP. | ($000)
SCOPING
DESIGN Fyo06® | FY09® | 150"
RIGHT-OF-WAY Fy 06® | Fy 09® ?)
CONSTRUCTION Fy 09® | Fy 109 | 1,500%
JACOBS
MARKHAM
CONSTRUCTION
WORK ELEMENT Wickenburg By-Pass
COST
BEGIN | COMP. | ($000)
SCOPING Mar-99 | Jan-04
DESIGN Nov-03 | Jun-07 | 1,500
RIGHT-OF-WAY Nov-03 | Jun-07 | 24,000
CONSTRUCTION Jan-08 | Jan-10 | 31,550
AD - 6/29/07

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2008



1-10 - MC 85 (99th Ave)

1.75 miles

VAN BUREN ST

MC 85

L McDOWELL RD

== /-10, PAPAGO

SR 101L, AGUA FRIA

MC 85 TO US 60, GRAND AVENUE

1-10 System Interchange (HOV Ramp)

INDIAN SCHOOL RD

e CAMELBACK RD

ETHANY HOME RD
RAND CANAL

PTG

COFFMAN SPECIALTIES

Bethany Home Rd TI, North Half

GLENDALE AVE

I-10 - US 60, Grand (GPL)

. NORTHERN AVE

OLIVE AVENUE

PEORIA AVENUE

10 miles d
1-10 - US 60, Grand (HOV) o
< 10 miles |
[-10 — [-10 System
[-10 — Bethany Home Rd. TI, [-10 - MC 85
work eLement | U2 Go'ééfl‘_';d AVe. 1 Us 60, Grand Ave. (HOV) ('Eg’{/cggr%gs North Half (99" Avenue)
COST COST COST COST COST
BEGIN | comP. | ($000) | BEGIN | comp. (3000) | BEGIN | comp. | ($000) BEGIN | comP. | ($000) | BEGIN | cowmp. | ($000)
SCOPING Phase 4 Fyo09® | Fy11® Phase 4 Aug-02 | Aug-03 Jun-07 Sep-07
DESIGN Phase 4 5,000" Phase 3 5,000" Phase 4 6,000" Jul-05 | Apr-06 | 1,000 | FYo09® | Fy10® | 500
RIGHT-OF-WAY N/A N/A N/A N/A | FYo9®? [ Fy 10%% | 1,000
CONSTRUCTION Phase 4 80,000 Phase 3 48,000 Phase 4 54,000 | Aug-06 | Sep-07 | 8852 | Fy10® | FY11® | 2500
LANDSCAPING: )] (2 (2) (2) (2)
-DESIGN
-CONSTRUCTION
AD - 5/23/06
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction
3) Schedule to be determined

amount

4) Right-of-way and utility relocation
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Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.

July 31, 2008



SR 101L, AGUA FRIA
US 60, GRAND AVENUE TO I-17

US 60, Grand Ave - I-17 (GPL)

12 miles

US 60, Grand Ave - I-17 (HOV)

12 miles

SR I0IL, AGUA FRIA

75TH AVE
67TH AVE
59TH AVE

JACOBS/CARTER BURGESS
Beardsley Rd Tl/Union Hills Dr Tl

BELL RD

5IST AVE

43RD AVE
35TH AVE 3

1-17, BLACK CANYON

27TH AVE

SR 10IL, PIMA

WORK US 60, Grand Ave. — | US 60, Grand Ave. — |Ir-11tZr§KSatne£ Beardsley Rd./
1-17 (GPL I-17 (HO Union Hills Dr. Tl
ELEMENT (GPL) (HOV) (HOV Ramp)
COST COST COST
BEGIN | comP. | ($000) | BEGIN | comP. | ($000) | BEGIN | comp. | cosT | BEGIN | comp. | ($000)
SCOPING Phase 4 O Phase 4 Nov-" | apr-08
DESIGN Phase 4 10,000 Phase 4 6,000 Phase 4 7,000" MOa;’ " | oct08 | 700
RIGHT-OF-WAY N/A N/A N/A N/A
CONSTRUCTION Phase 4 92,000 Phase 4 58,000 Phase 4 65,000" | Feb-09 | Sep-10 | 27,500
LANDSCAPING: ¥3) ) ) )

-DESIGN

CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Local advancement of schedule
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30% - 7/18/07
60% - 4/30/08
95% - 7/30/08
100% - 10/1/08
AD - 11/3/08

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2008




I-17 TO SHEA BOULEVARD

=
N
2
3
x
S
<
-~
&
N
N
L

SR 101L, PIMA

AZTEC
PULICE
64th Street Tl

SCOTTSDALE RD

Q
e
SR I0IL, AGUA FRIA ; %rﬁ E
) : b2 g
I L T : :
9 = x 1 & B S & SRS 3 ”
Els & & oF © S 3 S x
N \Y = = ™~ N W = @ /D
S 3 | P
1-17 - SR 51 (GPL) SR 51 - Shea Bivd (GPL)
7 miles T 10 miles
DMJM HARRIS P BELL RD
COFFMAN SPECIALTIES
< 1-17 - Tatum Bivd (HOV) Tatum Bivd - Princess Dr (HO
7 miles 5.28 miles
CAP CANAL
FRANK LLOYD
WRIGHT BLVD
I-17 — SR 51 (GPL) I-17 — Tatum Blvd. (HOV) | SR 51— SheaBlvd. (GPL) Tatum Blvd. - 64" St. TI s
WORK Princess Dr. (HOV) YL RAINTREE DR
ELEMENT COST COST COST COST cosT[| ||
BEGIN | comP. | ($000) | BEGIN | comP. | ($000) | BEGIN | COMP. | ($000) BEGIN COMP. | ($000) BEGIN | COMP. | ($000) THONDERBIRD R
SCOPING Phase 4 FYo9® | Fy11® Nov-07® | May-09® Aug-04 | Dec-05 Feb-03 | Dec-04
Phase 4©
DESIGN Phase 4 5000% | Fy12® | Fy13® | 2,500V Phase 4 8,000% | Jun-07® | oct-07* | 2,600 May-05 | Mar-07 | 1,800
CACTUS RD
RIGHT-OF-WAY N/A N/A N/A N/A May-05 | May-07 | 4,000
CONSTRUCTION Phase 4 54,000 | FY 13® | Phase 2 | 33,000V Phase 4 77,000% | Jun-08® | May-09* | 16,166 Nov-07 | Sep-08 | 27,093 ||| ., ., ~
v
LANDSCAPING: ) N/A ) N/A ) W
-DESIGN
CONSTRUCTION
AD - 12/28/07 AD - 6/30/07

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Accelerated with STAN funding

5) Princes Drive — Shea Boulevard

6) SR 51 — Princess Drive
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2008



S
. 3
29 5 2 <

o 93 = o Q
S S W © & < =
< M~ Ry x ﬁl =~
[ ~ STy a L (%) ~
« U\J‘ 3(& ; S E <C =
s 8 Ffg  F 3 3 5 8
= © x = S 2 =

SR 10IL, PIMA

SR 101L, PIMA
PRINCESS DRIVE TO 202L, RED MOUNTAIN

(€ VIA LINDA
N\ 907+ ST

L viA DE VENTURA

*&T

INDIAN BEND RD

/i

Shea Bivd - 202L, Red Mountain (GPL)

£ ARIZONA CANAL
CHAPARRAL RD

b WcDONALD DR

INDIAN SCHOOL RD

%

= SR 202L, RED MOUNTAIN

McDOWELL RD
McKELLIPS RD

(‘ THOMAS RD

% |4
» 11 miles
Wy AZTEC
Zz COFFMAN SPECIALTIES
» < Princess Dr - 2021, Red Mountain (HOV)
" 14.78 miles
Princess Dr. — Shea Blvd. —
202L, Red Mountain 202L, Red Mountain
WORK ELEMENT (HOV) (GPL)
COST COST
BEGIN | COMP. | ($000) | BEGIN | comp. | ($000)
SCOPING Aug-04 | Dec-05 Nov-07 | May-09
DESIGN Apr-06 | Mar-07 | 5,000 | Fy13® [ Fy14® | 4,730
RIGHT-OF-WAY N/A )
CONSTRUCTION Aug-07 | Nov-08 | 56,319* Phase 2 86,000
LANDSCAPING: N/A )
-DESIGN
-CONSTRUCTION
AD - 5/14/07

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount
3) Schedule to be determined
4) Includes funding for FMS implementation
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2008



SR 101L, PRICE

202L, RED MOUNTAIN TO 202L, SANTAN
S
= =
a >
o a W v Q
< 3 o & 3 < Q 2
- NS ~ © s @
2 = = = = P E
V= g N = & 3 N ¢ & S &
L T £ = 3 . g 2 -
S T = S 2 ) i~ e S) & @ = <
5 = g Q 3 o S 3 < > B W
B = 2 3 N = £ 5 s
W
SRYIOIL, PRICE
L Baseline Rd - 202L, Santan (GPL)
[ 6 miles s
JACOBS & STANLEY
PULICE
J 202L, Red Mountain - 202L, Santan (HOV)
< 9.7 miles
202L, Red Mountain — Baseline Rd. —

WORK ELEMENT 202L, Santan (HOV)

202L, Santan (GPL)

CcosT CcosT

BEGIN | comP. | ($000) | BEGIN | cCOMP. | ($000)
SCOPING Aug-04 | Dec-05 Phase 4
DESIGN Jun-07® | Jan-08® | 3,000 Phase 4 5,000"
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Jul-08® | Jul-09® | 38,091 Phase 4 46,000
LANDSCAPING: N/A )
-DESIGN
-CONSTRUCTION

AD — 3/31/08

Footnotes:

1) Estimate based upon the Regional Transportation Plan
(in 2002 dollars)

2) Schedule to be determined

3) Accelerated with STAN funding and combined SR 202L, Red Mountain - Baseline Road
and Baseline Road - SR 202L, Santan projects

Page 20 of 33

SR 202L, SANTAN

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2008



SR 143, HOHOKAM

WASHINGTON ST

SR 143

A \
—AA =—JI—= UNIVERSITY DR

Footnotes:

1) Schedule to be determined

2) Included in the construction amount

3) Right-of-way to be provided by the City of Phoenix

PRIEST DR

- SR143/Sky Harbor Bivd Tl

Page 21 of 33

SR143/SKY HARBOR

WORK ELEMENT BLVD. TI
CcosST

BEGIN | COMP. | ($000)
SCOPING Dec-05 | Jul-07
DESIGN Fyoo® | Fy10® | 3,600
RIGHT-OF-WAY Fy 09® | Fy 10® (3)
CONSTRUCTION Fy 10 | Fy 12® | 34,338
LANDSCAPING:
-DESIGN
-CONSTRUCTION 3]

30% - 9/30/08

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2008



59TH AVE 7

! SPRR

BUCKEYE RD

A RID CANAL
[~ LOWER BUCKEYE RD

J SOUTHERN AVE

BASELINE RD

DOBBINS RD

5IST AVE

]
= | BROADWAY RO
28 | sur RIVE
S E N
%’ =
<
B
[Te]
ELLIOT RD

ESTRELLA DR

A 4

IVANHOE ST

SR 202L, SOUTH MOUNTAIN
[-10 EAST TO I-10 WEST

I-10 East/Santan TI —

51° Ave. — 1-10 West

t
WORK ELEMENT 51% Ave.
CcosST CcOosST
BEGIN | COMP. ($000) BEGIN | COMP. ($000)
SCOPING Jul-01 Dec-09 Jul-01 | Dec-09
DESIGN Fy 109 | Fy11® 30,000 Fy 109 | Fy 11® 15,000
Fy 11® | Fy 12® 20,000
RIGHT-OF-WAY Fy 109 | Fy13® | 210,000 | Fyos® | Fy11® 77,000
CONSTRUCTION FY 13® | Phase2 | 347,000% | Fy 109 | Fy 13® | 420,000%
LANDSCAPING: ) 2
-DESIGN
-CONSTRUCTION
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined

{% 19TH AVE

-{%247/# ST

= % [-10 MARICOPA FWY

40TH ST

%% 7TH ST

1-10 East/Santan TI - 51st Ave

12 miles

Page 22 of 33

== SR 202L, SANTAN

Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.

July 31, 2008



SR 202L, RED MOUNTAIN
[-10/SR 51 TI TO SR 101L

[-10, PAPAGO

1-10, MARICOPA

STANLEY
1-10/SR 51 Tl - SR 101L (DESIGN - BUILD) >
9 miles
8 .
5 0 5 _
E Q 1% b~ o
5 S = 2 5
o) 5 §
N ¥ 5 T.Y.LIN
a FNF CONSTRUCTION
N Mill Ave & Washington St
Bridge Widening
<
Q =
N ® § T
= 4 . ;
< é § 3
. S
= S S &
= 3 N
Ly
- S %] = [
SKY HARBOR BLVD === —
o

I-10/SR51 TI — SR101L | Mill Ave. & Washington St. <
- @ Bridge Widening) -
WORK ELEMENT (DESIGN-BUILD) (Bridg g -
COST COST S
BEGIN | COMP. ($000) BEGIN COMP. ($000) 5
SCOPING Jul-05 | Jun-07 Jul-05 Jun-07
DESIGN N/A N/A ) Jun-07 Nov-07 1,200
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Fyos® | Fy11® | 169,306 Jun-08 Mar-09 6,000
LANDSCAPING: ) N/A
-DESIGN
-CONSTRUCTION
AD - 5/07/08 AD — 3/19/08

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Includes eastbound widening for total length of corridor, and westbound

widening from Scottsdale Road - SR 101L Page 23 of 33

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2008



SR 202L, RED MOUNTAIN
SR 101L TO HIGLEY ROAD

THOMAS Hﬂw

VAL VISTA DR
SOUTHERN CANAL
GREENFIELD RD
HIGLEY RD

)

S~ McDOWELL RD

o= STAPLEY DR
ke GILBERT RD

CENTER ST

AN

= COUNTRY CLUB DR

ALMA SCHOOL RD
N\ MeKELLIPS AD

== SR 10IL, PIMA

101L - Gilbert Rd (GPL) Gilbert Rd - Higley Rd (GPL) »~
, 6 miles bl 5 miles
gL AZTEC
& 101L - Gilbert Rd (HOV) Gilbert Rd - Higley Rd (HOV)
J|‘ 6 miles d 5 miles
101L - Gilbert Rd. (GPL) 101L - Gilbert Rd. Gilbert Rd. — Gilbert Rd. — Mesa Dr. TI,
WORK ELEMENT (HOV) Higley Rd. (GPL) Higley Rd. (HOV) Ramps Only
COST COST COST COST COST
BEGIN | COMP. ($000) BEGIN | cowmp. ($000) | BEGIN | comp. | ($000) | BEGIN | comP. | ($000) ]| BEGIN | comP. | ($000)
SCOPING Phase 2 May-06 Jul-07 Phase 4 FY 09® | Fy 11® Phase 4
DESIGN Fy13® | Fy14® | 2530 Jan-08 | Sep-08 | 2,500" Phase 4 4,000" Phase 3 2,000 Phase 4 500
RIGHT-OF-WAY N/A N/A N/A N/A N/A
CONSTRUCTION Phase 2 46,000 | Mar-09 | Sep-10 | 31,572 Phase 4 38,000 Phase 3 25,000 Phase 4 4,100
LANDSCAPING: ) N/A ) N/A )
-DESIGN
-CONSTRUCTION
30% - 8/20/07
60% - 3/18/08
95% - 7/23/08
100% - 9/23/08
AD - 10/31/08
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars) )
2) Included in the Construction amount Note: Cost estimate amounts and schedule dates shown
3) Schedule to be determined reflect the current status as of the report date.

Page 24 of 33 July 31, 2008



SR 202L, RED MOUNTAIN
HIGLEY ROAD TO US 60

i RECKER|RD

POWER Rp

Higley Rd. — US 60

Higley Rd. — US 60 (HOV)

US 60, Superstition System TI

WORK ELEMENT (GPL) (HOV Ramp)
COST COST COST

BEGIN | COMP. | ($000) BEGIN | COMP. ($000) BEGIN COMP. ($000)

SCOPING Phase 4 FYo9® | Fy11® FY 09® Fy 11®

DESIGN Phase 4 8,000" Phase 4 5,000% Phase 4 2,000%

RIGHT-OF-WAY N/A N/A N/A

CONSTRUCTION Phase 4 77,000 Phase 4 47,000 Phase 4 18,400

LANDSCAPING: ) N/A )

-DESIGN

-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
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BASELINE RD

McKELLIPS RD

-
2 3
e z
8w 3l @
2|E S| E
o
o] ‘(2 —
4 2
> >
o [7)
UNIVERSITY DR © o
I I

APACHE TRAIL

BROADWAY RD

US 60 Superstition System Tl
(HOV Ramp)

SR 202L, SANTAN =F

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2008



SR 202L, SANTAN

= N
US 60 TO VAL VISTADRIVE =
)
a
US 60, Superstition - Val Vista Dr (GPL) =
11 miles S
US 60, Superstition - Val Vista Dr (HOV) x U%a SUPERSTITION
11 miles =4 e
)
Q-
BASELINE RD i =
‘ S
=
]
\ o
GUADALUPE RD
L
=
o %%% ELLIOT RD
&} Q
Q ~ * %
: 2 2 v S -
= > & c W 3 =
W = d g 9 3 3 WARNER RD
w S S S S 8 -
B I? . —_ 0
S ‘
“ SR 2021, SANTAN J '
AT RO US 60, Superstition — US 60, Superstition —
WORK ELEMENT Val Vista Dr. (GPL) Val Vista Dr. (HOV)
= COST COST
o BEGIN | cOMP. | (3000) | BEGIN | COMP. ($000)
= witciavs Fiero rf SCOPING Phase 4 Fyoo® | Fy 11®
« & |
Q [y
= 5 DESIGN Phase 4 8,000 Phase 4 5,000
Y.
>~ Y
2 % RIGHT-OF-WAY N/A N/A
% PECOS RD
CONSTRUCTION Phase 4 85,000 Phase 4 50,000
LANDSCAPING: ¥3) N/A
-DESIGN
-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan
(in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2008



ARIZONA AVE (SRE7)

OBSON RD
ALMA SCHOOL RD

— UPRR

4

cQUEEN RD

= === ==

SR 202L, SANTAN
VAL VISTA DRIVE TO DOBSON ROAD

CONSOLIDATED CANAL

COOPER RD

GILBERT RD

|

‘\\XW\L VISTA DR

__— EASTERN CANAL
LINDSAY RD

\

[

2%
—
r//——\
KT SR ZOZLWAN /Z
< Val Vista Dr - Dobson Rd (GPL) >
7 miles
< Val Vista Dr - Dobson Rd (HOV) >
7 miles
Val Vista Dr. — Val Vista Dr. —
WORK ELEMENT Dobson Rd. (GPL) Dobson Rd. (HOV)
COST COST
BEGIN | COMP. | ($000) BEGIN | COMP. | ($000)
SCOPING Phase 4 FY 09® | Fy 11®
DESIGN Phase 4 5,000" Phase 2 3,000%
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Phase 4 54,000" Phase 2 54,000"
LANDSCAPING: ) N/A
-DESIGN
-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount
3) Schedule to be determined
4) Includes funding for Design and Construction
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Note: Cost estimate amounts and schedule dates shown
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SR 202L, SANTAN N
DOBSON ROAD TO INTERSTATE 10

[
% 1-10, MARICOPA

CHANDLER BLVD

Ly
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= Irs) = S >o [
? ¢ = S Il
‘ < 5 S
urit HOUNTAY — g 8 2
202k — | S
~ Il Wy
SR 202L, SANTAN éa
Dobson Rd - 1-10 (GPL)
5 miles
Dobson Rd - I-10 (HOV/Ramp)
I‘ 6 miles "
202L, Santan/
Dobson Rd. —I-10 Dobson Rd. —I-10 101L. Price Tl
GPL HOV/RAMP '
WORK ELEMENT (GPL) ( ) (HOV Ramp)
COST COST COST
BEGIN | COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Phase 4 Fy 09® | Fy11® FYy 09® | Fy 11®
DESIGN Phase 4 4,000" | FY11® | Fy12® | 4,000" Phase 3 2,000
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION Phase 4 39,000 | FY 13® | Fy 159 | 42,000V Phase 3 18,400
LANDSCAPING: 2 ) )
-DESIGN
-CONSTRUCTION
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount Note: Cost estimate amounts and schedule dates shown
3) Schedule to be determined reflect the current status as of the report date.
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SR 303L
SR 801 TO US 60, GRAND AVENUE

i

B SR 801/MC 85 - I-10 1 I-10 - US 60, Grand Ave
- 5 miles T 5 miles
2 -~
& S =
® 2 = i 2
— = %) > N
s 7 < L o z R g B ° &
o M > S 2 N = = 37 = m o s m m &
o 2 S o - S RS = o 3 S| m ® = N
0 =) S S = 3 = N A ] =3 S] = ™ A
| S L = 2 = 5 2 m N d o S m © 3
T — T 3 m = z > 2 - = - S Q
SR 303L < 2 3 3§ 3 N 2 2 P - B S Qf
SR 303L KIMLEY HORN
= KIMLEY HORN SUNDT.
S LBV EIC BellRATI
3 Cactus Rd & Waddell Rd Crossroad IMP »
. m
1-10/303L Ti Phase |, I-10 Realignment ESTRELLA PKWY 3 Qv“
2 @‘\
= %)
< Q;)Q'
s%
Riggs Rd. — SR 801 I-10/303L Tl Phasel |, 1-10 —
99 . SR 801/MC85 — I-10 :
WORK ELEMENT R/W Protection I-10 Realignment US60, Grand Ave.
COST COST COST COST
BEGIN | COMP. ($000) BEGIN | COMP. ($000) BEGIN | COMP. ($000) BEGIN | COMP. ($000)
SCOPING N/A N/A Dec-05 | Aug-09 Apr-03 Nov-08 Apr-03 Nov-08
DESIGN N/A N/A Phase 3 40,000 | FEY 09 FY 10 13,800 FYo7® | Fy12® | 24,800
RIGHT-OF-WAY Phase 4 50,000 Phase 3 @) %) Fyo7® | Fy13® | 70,000
CONSTRUCTION N/A N/A Phase 3 180,000 | FY 11® | Fy 13® | 250,000® | FY 12® | Phase2 | 360,000
LANDSCAPING: ) 2 (2)
-DESIGN
-CONSTRUCTION
30% - 10/17/08 30% (Bell Rd - Grand Ave) - 12/19/06
30% (Peoria Ave - Bell Rd) - 3/30/07
30% (Thomas Rd - Peoria Ave) - 1/25/08
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Funding includes Design and Right-of-Way

5) Construction costs associated with SR 303L corridor
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 303L
SR 801 TO US 60, GRAND AVENUE (continued)

Bell Rd. TI®

Cactus Rd. & Waddell

Corridor Wide

WORK ELEMENT Rd.® R/W Protection
COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN | COMP. ($000)
SCOPING Apr-03 Nov-08 Apr-03 Nov-08 N/A N/A
DESIGN Jan-08" | Oct-08” 1,500 Jan-08" | Oct-08 1,300 N/A N/A
RIGHT-OF-WAY (5) (5) Fyoe® | Fyo7?® 4,000
CONSTRUCTION | sep-08® | Apr-10® | 29,676" | Sep-08“ | Apr-10 | 29,6767 N/A N/A

LANDSCAPING:

@

@

-DESIGN

-CONSTRUCTION

30% - 5/27/07
60% - 6/23/08
95% - 8/15/08
100% - 9/22/08
AD — N/A

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Accelerated with STAN funding

5) Included in the I-10 — US 60, Grand Avenue right-of-way amount

6) Construction Management At-Risk (CMAR)

7) Includes Bell Rd, Cactus Rd and Waddell Rd projects

30% - 5/27/07
60% - 6/23/08
95% - 8/15/08
100% - 9/22/08
AD — N/A
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 303L N
US 60, GRAND AVENUE TO INTERSTATE 17

[=17, BLACK CANYON

>

CAREF R,
e

Dove
W “4ccey
Pwy

LONE
Moy,
%0 NTAry

Happy Valley Rd. — Happy Valley Rd. — Lake Pleasant Rd. — I-17 US60, Grand Ave. —
WORK ELEMENT I-17 (Interim) Lake Pleasant Rd. (Interim) (Interim) 1-17
COST COST COST COST
BEGIN | COMP. ($000) BEGIN COMP. (3000) | BEGIN | COMP. ($000) BEGIN | COMP. ($000)
SCOPING Mar-03 | Dec-06 Mar-03 Dec-06 Mar-03 | Dec-06 May-08 Nov-11
DESIGN Fyo7® | Fy09® | 19,300 May-07 Jun-08 (6) Jun-07 | Nov-08 (6) Fy 12® | FY13® | 20,000
RIGHT-OF-WAY Fy 06® | Fy 07® | 10,000 | May-07 Dec-08 36,300 | Jun-07 | Nov-08 | 40,000 Fy 12® | FY13® | 70,000
CONSTRUCTION (6) Jan-09 | Jan-11® | 150,114 | Apr-09 | Apr-11 | 140,096 | FY 13® | Phase2 | 305,000"
LANDSCAPING: (6) ¥3) ¥3) )
-DESIGN
-CONSTRUCTION
30% - 9/28/06 30% - 9/28/06
60% - 9/11/07 60% - 1/11/08
Footnotes: 95% - 1/8/08 95% - 5/23/08
1) Estimate based upon the Regional Transportation Plan 100% - 6/24/08 100% - 11/3/08
(in 2002 dollars) AD - 9/19/08 AD — 1/2/09
2) Included in the Construction amount
3) Schedule to be determined
4) Funding includes Design and Right-of-Way
5) See specific project information . o : Note: Cost estimate amounts and schedule dates shown
6) See Happy Valley Rd — I-17 (Interim) project information reflect the current status as of the report date.
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STATE ROUTE 801 (I-10 RELIEVER)
SR 85 TO 202L, SOUTH MOUNTAIN

2 z
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8 5 3
& S
SR 601 o A L R T S IE
—" : i | ; ,‘ i u \ < —— = I i 8
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B 2 B2 2 ® 8 & 8 B B B ¥ ¢ I ¥R ® B S ¥ ¥ ¢ ¢ ¢ ¢l
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e s 4 5 8 T S a I 2 =z R T % & S 2 w E E © & K S &
w 3 R ~ = Q Q Q N = S > 3 = » @ 3 N oY & S @ 5 «
] 'S N a < = @ s = ~ = ~ - w > = < oS o © N
8 = < £ 3 s € & O B < 9 S = S = S = @
< S @ 8 v ~ @ IS - S
s ¢ % = w3
L SR 85 - 303L Ao 303L - 202L, South Mountain ‘|
|‘ 11 miles '|‘ 14 miles '|
303L — 202L, South
SR 85 - 303L M tai
WORK ELEMENT ountain
COST COST
BEGIN | comPp. ($000) BEGIN | cowmp. ($000)
SCOPING Jan-06 | Jun-11 Aug-05 Sep-09
DESIGN Phase 3 21,000%4 Phase 4 250,000"%
RIGHT-OF-WAY Phase 3 @ FY 08® | Phase2 | 85,000¢
CONSTRUCTION Phase 4 60,000 Phase 4 404,000
LANDSCAPING: ) )
-DESIGN
-CONSTRUCTION
30% - 12/2011 30% - 10/2011
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Includes funding for Design and Right-of-Way

5) Right-of-Way Protection
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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202L, Santan - Ellsworth Rd

STATE ROUTE 802 (WILLIAMS GATEWAY)
202L, SANTAN TO MERIDIAN ROAD

< 2 miles

>«

Elisworth Rd - Meridian Rd
3 miles

202L, Santan — Ellsworth Rd. — Corridor
WORK ELEMENT Ellsworth Rd. Meridian Rd. R/W Protection
COST COST COST
BEGIN | COMP. ($000) BEGIN | COMP. ($000) BEGIN | COMP. ($000)
SCOPING Dec-06 | Jun-10 Dec-06 | Jun-10 N/A N/A
DESIGN Phase 2 40,000%4 Phase 2 10,000% N/A N/A
RIGHT-OF-WAY ) Phase 3 70,000 | FY 07® | FY 09® | 20,300%%
| FYo7® | Fy12® | 12,000
CONSTRUCTION Phase 3 113,000 Phase 3 90,000 N/A N/A
LANDSCAPING: ) (2)

-DESIGN

-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) Funding includes Design and Right-of-Way
5) Accelerated with STAN funding

6) Limits from 202L, Santan to Ellsworth Road
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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